
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/10/2003

ESTIMATE SUMMARY 07:51:53

CONTID: C13716         ESTIMATE NO: 0001 PROG 2002

PCN: 13716-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY03 Sign Replacement PERCENT TIME:

PROJECT NO: C R200-116                    

FY03 Sign Replacement

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO, LLC dba Black & McDonaldPAY PERIOD ENDING 01/31/2003 DATE TIME STARTED 11/04/2002

6001 FRONT STREET DATE LET 09/19/2002 DATE WORK BEGAN

 DATE AWARDED 09/25/2002 DATE TIME STOPPED 10/28/2003

 DATE CONTRACT EXECUTED 10/23/2002 DATE ACCEPTED 10/28/2003

KANSAS CITY MO 64120     816/483-0257 DATE NOTICE TO PROCEED 11/04/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,911,639.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 519,277.00 NON-PARTICIPATING 111,346.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -81.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.95

WORK DAYS

WORK DAYS

3.82%

2,800,293.19

111,346.25

111,346.25

111,265.25

$

$

$

$

0.00

111,346.25

111,346.25

0.00

111,346.25

-81.00

0.00

111,265.25

0.00

AMOUNT DUE 111,265.25 111,265.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,265.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0 TIME ALLOW: 228

ORIG TIME ALLOW: 60
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PCN: 13716-BID    ESTIMATE RUN 02/10/2003

PROJECT: C R200-116                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *REMOVAL OF STRUCTURE (SPECIAL) 0.000

0.000

202-00002  
 

7.000

EACH

1,110.00000 0.000.000

0.00

0010 *REMOVAL OF STEEL SIGN GROUND STUB BASE (36 INCH) 0.000

0.000

202-00818  
 

4.000

EACH

155.00000 0.000.000

0.00

0015 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

155.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

37.500

202-01130  
 

37.500

LF  

8.00000 300.0037.500

300.00

0025 *DRILLED CAISSON (48 INCH) 0.000

216.750

503-00048  
 

277.350

LF  

310.00000 67,192.50216.750

67,192.50

0030 *GUARDRAIL TYPE 3 (SPECIAL) 0.000

712.500

606-00305  
 

712.500

LF  

13.50000 9,618.75712.500

9,618.75

0035 *END ANCHORAGE TYPE 3D 0.000

6.000

606-01340  
 

6.000

EACH

545.00000 3,270.006.000

3,270.00

0040 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

5.000

606-02001  
 

5.000

EACH

1,300.00000 6,500.005.000

6,500.00

0045 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

1,200.000

LF  

22.00000 0.000.000

0.00

0050 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

675.000

613-01200  
 

10,750.000

LF  

8.00000 5,400.00675.000

5,400.00

0055 PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

20.000

EACH

720.00000 0.000.000

0.00
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PCN: 13716-BID    ESTIMATE RUN 02/10/2003

PROJECT: C R200-116                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 WIRING 0.000

0.000

613-10000  
 

12.415

L S 

2,986.00000 0.000.000

0.00

0065 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

7,000.000

SF  

18.00000 0.000.000

0.00

0070 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

68.000

LF  

47.00000 0.000.000

0.00

0075 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

1,050.000

LF  

27.00000 0.000.000

0.00

0080 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

4.000

EACH

900.00000 0.000.000

0.00

0085 *PAINT OVERHEAD SIGN STRUCTURE 0.000

0.000

614-10030  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0090 *PAINT GROUND SIGN 0.000

0.000

614-10035  
 

10.000

EACH

500.00000 0.000.000

0.00

0095 VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000

0.000

614-10123  
 

1,005.000

EACH

2,100.00000 0.000.000

0.00

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

9.000

EACH

24,000.00000 0.000.000

0.00

0105 TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

9.000

EACH

200.00000 0.000.000

0.00

0110 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

32,500.00000 16,250.000.500

16,250.00
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PCN: 13716-BID    ESTIMATE RUN 02/10/2003

PROJECT: C R200-116                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0111 MOBILIZATION 2 VMS SITES ADDED 0.000

0.000

626-00000  
 

0.000

L S 

37,473.00000 0.000.000

0.00

0115 *FLAGGING 0.000

0.000

630-00000  
 

40.000

HOUR

20.00000 0.000.000

0.00

0120 *TRAFFIC CONTROL MANAGEMENT 0.000

7.500

630-00012  
 

35.000

DAY 

250.00000 1,875.007.500

1,875.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.000

630-80342  
 

26.000

EACH

40.00000 280.007.000

280.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

8.000

EACH

40.00000 0.000.000

0.00

0135 *TRAFFIC CONE 0.000

44.000

630-80380  
 

203.000

EACH

15.00000 660.0044.000

660.00

0140 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

80,000.000

F A 

1.00000 0.000.000

0.00

0145 F/A OJT PILOT 0.000

0.000

700-70022  
 

500.000

F A 

1.00000 0.000.000

0.00

0150 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 111,346.25111,346.252,911,639.44CURRENT AMT0200 $ $ $

$ 111,346.25111,346.25$2,911,639.44$CURRENT AMTPROJECT TOTAL


